State of California Department of Transportation

Page 1
Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLI SSI DAVI D BARTEL $584,918 06/17/03 50%
04- 1R0424 VARI OUS LOCATI ONS I NC. FOSTERAND KROGER LANDSCAPE1545 W LLOW ST $499, 792 06/ 27/ 03 85%
H GHWAY PLANTI NG RESTORATI ON MAI NTENANCE | NC. A JO NT OAKLAND, CA 94607 $3,471 01/09/07 0
VENTURE (510) 286- 1321
77 LARKSPUR ST
HA25 SWPPP
SAN RAFAEL, CA 94901
04- ALA-13-5.0/5.6 I'N ALAVEDA COUNTY | N OAKLAND FROM 0. 4 AMLAND BARTEL, DAVID $427,888 05/13/02 0%
04- 443404 KM SQUTH TO 0.3 KM NORTH OF REDWOOD 3168 KNI GHTS BRI DGE ROAD $360, 327 05/ 28/ 02 0%
RCAD OVERCROSSI NG $1,620 04/05/06 0
HI GHWAY PLANTI NG RESTORATI ON SAN JOSE CA, 95132 (510) 286- 1321
PLANT EST
HA25 SATI S
04- ALA-13-6.4/9.6 I' N ALAMEDA AND CONTRA COSTA COUNTIES R & L BROSAMER | NC KAVRAN ABOLFAZLI AN $9, 211,624 07/15/04 92%
04- 270704 AT VARl QUS LOCATI ONS P O BOX 238 21030 REDWOOD ROAD $8, 725,523 07/28/04 929
ACST- 000C- ( 265) UPGRADE METAL BEAM BARRI ER CASTRO VALLEY CA 94545 $1, 292,493 05/31/05 0
PHG- 000C- ( 265) ALAMD CA 94507 (510) 385- 6881
HA27 SWPPP
04- ALA-13-8.2/8.9 I'N ALAMEDA COUNTY | N QAKLAND FROM OC JONES & SONS I NC. 1520 1545 W LLOW ST. $653, 672 10/ 19/ 04 0%
04- 247504 MORAGA AVENUE UNDERCRCSSI NG TO FOURTH ST. BERKELEY, CA 94710 QAKLAND, CA 94607 $0 10/ 27/ 04 0%
ACST- P013- (022) BROADWAY TERRACE UNDERCROSSI NG $0 02/14/05 °
PH- PO13- (022) RESURFACE ASPHALT CONCRETE (510) 286- 1123
HB1 SWPPP (510) 526- 3424
04- ALA-80-2.5/3.8 I'N ALAVMEDA COUNTY | N OQAKLAND AND FORSTER & KROECER, | NC HANSQN, JI'M $358,926 09/09/02 100%
04-181734 EMERYVI LLE FROM PORT OF QAKLAND 15 LI BRARY PLACE 1545 W LLOW STREET $347,939 09/27/02 100%
CONNECTOR VI ADUCT TO PONELL STREET OAKLAND, CA 94607 $0 03/16/05 0
UNDERCROSSI NG SAN ANSELMO, CA 94960 (510) 286- 1275 03/ 21/ 05
ESTABLI SH EXI STI NG PLANTI NG COVWPLETED
HE14
04- ALA-80-5.7/6.8 I'N ALAVEDA COUNTY | N BERKELEY FROM WALKI NS & BORTOLUSSI , | NC. JI'M HANSON $951, 773 07/03/01 0%
04-181624 0.2 KM VST OF THE UNI VERSI TY AVENUE 77 LARKSPUR STREET 1545 WLLOW ST $916, 011 07/17/01 93%
ACl M 080 - (086) OVERCRGSSI NG TO 0.3 KM EAST OF THE QAKLAND, CA 94609 $0 04/ 22/ 05 0
G LMAN STREET UNDERCROS SAN RAFAEL, CA 94901 (510) 286- 1275 04/ 27/ 05

HE14 SWPPP

PLANTI NG AND | RRI GATI ON
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04-ALA-80-7.1/8 I'N ALAVEDA COUNTY I N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 67%
04- 181634 VARI OUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $716,220 10/ 07/ 02 88%
ACl M X001- (485) REPLACE PLANTI NG AND | RRI GATI ON RI CHVOND, CA 94804 $7,860 07/18/06 0
RI O LI NDA CA 95673 (510) 231- 7170
HE14 SWPPP
04-ALA-92-2.6/6.3 I'N ALAVEDA COUNTY | N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 59%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $639, 692 01/22/03 86%
BRIDGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $4,652 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04-ALA-123-75.2 N ALAVEDA COUNTY | N EMERYVI LLE, GHILOTTI CONSTRUCTI ON' COVPANY FAROKH MONEMZADEH $7,761,190 10/06/04 19%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUITE E 3401 REGATTA BLVD $1, 050, 374 10/ 13/ 04 149
ACST- P123-(002) 35TH STREET TO CONTRA COSTA COUNTY Rl CHVOND, CA 94804 $289, 444 04/ 30/ 05 0
P- P123- (002) LI NE SAN RAFAEL CA. 94901 (510) 231- 7170
REHABI LI TATE ROADWAY
HA22 SWPPP
04-ALA-580-15.0/19. 1 I'N ALAVEDA COUNTY | N LI VERVORE, GRANI TE CONSTRUCTI ON COVPANY  ALBANO, FLORANTE J $1,297,518 06/ 09/ 04 80%
04- 2R0604 PLEASANTON AND DUBLI N AT VARI OUS P. Q. BOX 50085 21030 REDWOOD ROAD $1, 374,829 06/ 22/ 04 100%
LOCATI ONS CASTRO VALLEY, CA 94546 $50, 480 04/ 22/ 05 0
RESURFACE ASPHALT CONCRETE VWATSONVI LLE, CA 95077 (510) 881- 4017 04/ 22/ 05
HML SWPPP
04- ALA-580- 44. 7/ 45. 4 I'N ALAVEDA COUNTY IN OAKLAND AT THE BAUVAN LANDSCAPE, | NC. DAVI D BARTEL $994,525 06/ 25/ 01 97%
04- 440404 ROUTE 580/ 980/ 24 SEPARATI ON 115 BROOKSI DE DRI VE 1545 W LLOW ST $953,092 07/09/01 950
PLANTI NG AND | RRI GATI ON OAKLAND, CA 94607 $240 05/ 26/ 05 0
RI CHVMOND, CA 94801 (510) 286- 1321
HA4S2
04- ALA-580- 47.8/47.9 I'N ALAVEDA AND CONTRA COSTA COUNTIES FORSTER & KROEGER LANDSCAPE ~ JI' M HANSON $289, 600 09/18/01 2%
04- 181794 IN ALBANY AND RI CHMOND FROM EL 15 LI BRARY PLACE 1545 W LLOW ST $241,515 10/ 02/ 01 83%
CERRI TO OVERHEAD TO CENTRAL AVENUE OAKLAND, CA 94609 $5,300 01/ 24/06 0
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMD, CA 94960 (510) 286- 1275

HE14
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LOVERI DGE ROAD OVERCROSSI NG
W DEN EXI STI NG FREEWAY

PI TTSBURGH, CA 94565
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04-ALA-880-15. 4/17.9 'N ALAVEDA COUNTY TN HAYWARD AT AVLAND MO N SHAT KH $1,093,613 09/05/02 32%
04- 243004 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $953, 822 09/ 24/ 02 850
ACl M 880 - (050) PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
SAN JOASE CA 95132 (510) 780- 1545
HA25 SWPPP
04-ALA-880-32. 7/ 34 N ALAVEDA COUNTY | N OAKLAND ON DESU VG GATRS CONSCTRUCTI ON JOLI' E SCHNEI DER $11,572,121 06/28/02 100%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO P.O BOX 7227 OAKLAND, CA 1545 W LLOW AVE. $10, 746,836 07/ 12/ 02 93%
ACl M 880 -(049) 32ND STREET 94601 QAKLAND, CA 94607 $469, 482 10/ 19/05 0
ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 774- 4396
HA23 SWPPP
04- ALA-880- 34. 8/ 35 I'N ALAVEDA COUNTY I N OAKLAND AT AVLAND KEN KENNEDY $402,691 01726704 20%
04-2923A4 VARl OQUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $353, 741 02/ 05/ 04 87%
ER- 1539- ( 004) M TI GATI ON PLANTI NG OAKLAND CA 94607 $7,011 04/10/08 0
SAN JOSE, CA. 95132 (510) 385- 6887
HA23 SWPPP
04-ALA-880-72.9 I'N SANTA CLARA AND ALAVEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $59, 761,946 12/17/04 1%
04-2332U4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $863, 542 12/21/ 04 1%
ACNH- 880 - (055) LOCATI ONS FREMONT CA 94539 $863, 542 07/22/08
| -880 -(055) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
HE13 SWPPP
HA22
04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY N MARTINEZ  WATKI NS & BORTOLUSSI JOHN HOLLTS $680, 073 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAMBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $584, 194 06/ 13/ 02 0%
NH- P004- (121) UNDERCRGCSSI NG TO ALHAVBRA VAY SUl TE 160 $2,970 06/07/06 0
UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596-
H GHVAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925)942- 6014 SATI S
04-CC-4-22.2/23.8 I'N CONTRA COSTA COUNTY N PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $31, 759,812 11714703 48%
04- 229014 FROM 1.7 KM WEST OF RAI LROAD AVENUE 184 E LELAND ROAD, STE B 2067 RAI LROAD AVENUE $21, 018,313 11/24/03 66%
ACNH- P004- (124) OVERCRGOSSI NG TO 0. 3 KM VEST OF Pl TTSBURGH, CA 94565 $1, 430, 153 05/ 06/ 06 0



District 04

Location

Contract

Fed Aid

Pgm Code SWPPP

State of California Department of Transportation
Statement of Ongoing Contracts as of

Description

Type Of Work Contractor

04/20/05

Resident
Engineer

Page 4

05/ 03/ 05

Awarded

Bid + CCOs Est Comp
Comp To date Apbpproved
This Month Accepted

%Time
% Work
Message

04-CC-4-25.8/31 N CONTRA COSTA COUNTY N ANTI OCH MCK SERVICES TNC P O BOX 5697ASGHAR REZAEI $4, 111,505 11/10/04 19%
04-0C7104 FROM SOVERSVI LLE ROAD UNDERCROSSI NG CONCORD, CA 94524 1910 OLYMPI C BLVD $1, 384,889 11/19/04 33%
ACNH P004- (127) TO 0. 01 KM WEST OF QAKLEY ROAD SUI TE 151 $929, 464 11/ 04/ 05 0
OVERCRGSSI NG WALNUT CREEK, CA 94596
RESURFACE ASPHALT CONCRETE (925) 942- 6088
HA22 SWPPP (925) 692- 2115
04-CC-80-3.4/3.8 N CONTRA COSTA COUNTY TN RICHVOND  VALENTI NE CORPORATI ON 111 FAROKH MONEMZADEH $2,217,369 10/27/03 82%
04- 158004 FROM SOLANO AVENUE OVERCROSSI NG TO PELI CAN WAY SAN RAFAEL, CA 3401 REGATTA BLVD $1,593,077 11/13/03 2104
ACl M 080 - (106) MCBRYDE AVENUE OVERCROSSI NG 94901 Rl CHVOND, CA 944804 $2,250 06/30/05 0
SLI DE REPAIR (510) 231- 7170
HA23 SWPPP
(415) 453- 3732
04-CC-80-6.3/7.6 I'N CONTRA COSTA COUNTY N RICHVOND  BAUMAN LANDSCAPE [ NC. HATEFI, AM R $989, 313 09/ 25/00 99%
04-1818A4 AND PI NOLE FROM 0.5 KM EAST CF 115 BROCKSI DE DRI VE 1910 OLYMPI C BLVD, $942,813 10/ 10/ 00 95%
ACl M 080 -(079) HI LLTOP DRI VE OVERCROSSI NG TO APPI AN SUl TE 151 $20, 263 05/ 06/ 05 0
WAY OVERCROSSI NG RI CHVOND, CA 94801 WALNUT CREEK, CA 94596
PLANTI NG AND | RRI GATI ON (925) 942- 6080
HB5
04-CC-80-13.7/14. 1 I'N CONTRA COSTA AND SOLANO COUNTIES CALI FORNI A ENG NEERI NG $28,870, 315 04704/05 0%
04- 013094 I N CROCKETT AND VALLEJO FROM CONTRACTORS | NC $0 04/ 20/ 05 0%
CUMM NGS SKYWAY OVERCRCSSI NG TO 20 HAPPY VALLEY ROAD $0 °
CARQUI NEZ TOLL PLAZA
REMOVE BRI DGE AND APPROACHES PLEASANTON CA 94566
HE2 SWPPP (925) 461- 1500
04-CC-123-72.2 N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVING & GRADI NG $1, 659,303 11/17/04 0%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY P O BOX 6227 $0 12/ 06/ 04 0%
ACST- P123- (003) LINE TO THE ROUTE 80 AND 123 $0 04/03/06 0
P- P123- (003) SEPARATI ON CONCORD CA 94524 (510) 286- 1161
ROADWAY REHABI LI TATI ON
HA22 SWPPP
04-CC-580-6.1/7.8 N CONTRA COSTA AND MARI N COUNTI ES TNTUTOR- SALI BA/ KOCH/ TIDEWATER | NYANG USEN $670, 776, 608 10/ 06/ 00 99%
04- 0438WU4 AND NEAR RI CHVOND AND SAN RAFAEL ON 999 WESTERN DRI VE 995 WESTERN DRI VE $654, 540, 883 10/ 13/ 00 98%
ACI M 580 - (041) THE SAN RAFAEL- RI CHMOND BRI DGE RI CHVOND, CA 94801 $13, 059,695 07/01/05 0

HA21
HA4S3
HA4S3

SWPPP

SEI SM C RETROFI T - PHASE 3

RI CHVOND, CA 94801- 3756

(510) 231- 7828
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04- CC- 680- 13. 7/ 14. I'N CONTRA COSTA COUNTY | N WALNUT AMLAND JOHN, HOLLI'S $1,163,148 12/21/00 0%
04- 128204 CREEK AT VARI QUS LOCATI ONS 3168 KI NGHTS, BRI DGE ROAD 1910 OLYMPI C BLVD $1, 095,761 01/09/01 0%
I R- -( ) PLANTI NG AND | RRI GATI ON SUl TE 160 $5,400 06/23/05 0
ACNH- P024- ( 026) SAN JCOSE, CA 95132 WALNUT CREEK, CA94596
(925) 942- 6014 PLANT EST
HE14 SATI S
04- CC- 680- 15. 6/ 24. I'N CONTRA COSTA COUNTY | N WALNUT RGW CONSTRUCTI ON | NC. C. BOUZAR/ A $36, 320, 020 02/21/03 0%
04-2285WU4 CREEK, CONCORD, PLEASANT HI LL AND 550 GREENVI LLE ROAD BAGHERLI $33,598, 772 03/03/03 0%
ACNH- 680 - (059) MARTI NEZ FROM NORTH MAI N STREET 1910 OLYMPI C BLVD. $836,408 12/01/05 0
I-680 -(059) OVERHEAD TO MARI NA VI STA BOULE LI VERMORE, CA. 94551-2935 SU TE 151
WDEN EXI STING H GHWAY FOR HOV WALNUT CREEK, CA. 94596- PLANT EST
HB5 SWPPP 5023 UNSAT
HA22 (925) 942- 6057
04- CC- 680- 23. 9/ 24. I' N CONTRA COSTA COUNTY | N AND NEAR FCI CONSTRUCTORS, | NC W LLI AM B SHEDD $48,963,531 08/12/02 83%
04- 006054 MARTI NEZ FROM 0.5 KM SOUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD., $43, 498,851 08/ 23/02 88%
ACl M 680 - (054) OVERHEAD TO BENI CI A MARTI NEZ BRI DGE SuUl TE 200 $1, 088,587 12/31/05 0
AND OVERHEAD BENICI A, CA 94510 MARTI NEZ, CA 94553
RECONSTRUCT EXI STI NG FREEWAY (925) 957- 2050
HE2 SWPPP
04- CC- 680- 24. 6/ 25. I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $21, 424,505 04/05/02 100%
04- 006044 FROM MOCOCO OVERHEAD TO BENI Cl A P O BOX 3474 4585 PACHECO BLVD $16, 475,076 04/ 16/ 02 76%
AClI M+ 680 - (054) MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $201, 862 03/30/06 0
TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957- 2154
HE2 SWPPP
04- CC- 680- 24. 9/ 25. I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACIFIC P. O BOX 191 | GOR TSI GELMAN $656, 198,896 10/ 25/01 63%
04- 006034 IN BENI CI A AND MARTI NEZ AT BENICIA- 80 MOCOCO ROAD MARTINEZ, CA 4585 PACHECO BLVD. $469, 591,880 10/ 31/ 01 7206
ACI M 680 - (054) MARTI NEZ BRI DGE 94553 SUl TE 200 $13, 005, 717 06/ 04/ 07 0
CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553
(925) 957- 2006
HE2 SWPPP
04- CC- 680- 25. 1/ 25. I'N CONTRA COSTA AND SOLANO COUNTIES ACC WEST COAST, INC. 3701 BI LL SCHM DT $3,236, 700 10/20/04 40%
04- 049084 I'N BENI CI A AND MARTI NEZ AT THE MALLARD DRI VE BENI CI A, CA 4585 PACHECO BLVD. $1, 693,795 10/ 28/04 5204
BENI CI A MARTI NEZ BRI DGE 94510 SUI TE, 200 $1, 096, 487 07/ 29/ 05 0
REPLACE BRI DGE Pl ER FENDERS MARTI NEZ, CA 94553
(925) 957- 2009
HA21 SWPPP

(707) 746- 8028
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04- CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG & GRADI NG CASTRO VALLEY $6, 838,069 10/23/03 68%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $3,018,415 11/04/03 44%
STPL- 680- ( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $69, 563 07/ 27/ 05 0
BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOCD ROAD
MCDI FY' | NTERCHANGE CASTRO VALLEY, CA 94546
HE11 SWPPP (510) 881- 7425
04-MRN-1-8.1/11.6 I'N MARI N COUNTY NEAR STI NSON BEACH AT GRANI TE CONSTRUCTI ON CO. ADAM SOPLCP $1,712,354 10/07/03 100%
04- 150224 2.0 KM SOUTH OF PANORAM C HI GHWAY P. O, BOX 50085 $1, 700, 030 10/ 20/ 03 98%
ACST- 35L0- (004) AND AT 3.5 KM NORTH OF MJ R WOODS $0 02/22/05 0
P- 35L0- (004) ROAD WATSONVI LLE, CA 95077- 5085 (415) 257- 3647
REPAI R STORM DANVAGE
HA23 SWPPP
04- MRN-1-43. 2/ 0 I'N MARI N COUNTY AT 3.5 KM SOUTH OF SONOVA ENG NEERI NG | NC. STEVE RUSSELL $215,854 06/23/04 100%
04- 159624 TOVALES PETALUMA ROAD 110 DRY CREEK RQAD 756 WEST FRANCI SCO $179,892 07/07/04 100%
ACST- 35L6- (004) REPAI R STORM DANMAGE BLVD. $1, 193 04/ 23/ 05 0
P- 35L6- (004) HEALDSBURG, CA 95448 SAN RAFAEL, CA 94901
(415) 257- 3546 SUSPENDED
HA23 SWPPP
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLOP $4,703,690 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY RQOADSI DE 756 WEST FRANCI SCO $4, 606,619 08/29/02 0%
ACNH QLO1- (017) REST AREA TO 1.0 KM NORTH OF BLVD. $0 05/10/ 06 °
SAUSALI TO ROAD UNDERCRCSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257- 3647 PLANT EST
HA26 SWPPP SATI S
04- MRN- 101-4.8/8.3 I'N MARIN COUNTY IN MARIN AND CORTE VALE TI NE CORPORATI ON DAVI D VEELLS $132, 753 06/ 08/ 04 49%
04- 0A3904 MADERA AT STRAVWBERRY PEDESTRI AN P. O BOX 0337 756 WEST FRANCI SCO $130, 457 06/ 22/ 04 949%
OVERCROSSI NG AND AT GREENBRAE BLVD. $21,937 04/ 22/ 05 °
PEDESTRI AN OVERCROCSSI NG SAN RAFAEL, CA 94912 SAN RAFAEL, CA 94901 04/ 29/ 05
UPGRADE PEDESTRI AN OVERCRCSSI NG (415) 257- 3548
HB71 SWPPP
04- MRN- 101-8. 3/8. 4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOP $7, 565,350 01/29/04 85%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM I NC. 756 WEST FRANCI SCO $4,397,283 02/ 17/ 04 56%
ACNH- Q101- (057) NORTH OF TAMALPAI S DRI VE OVERCROSSI NGONE HARBCOR CENTER, STE. 350 BLVD $351, 376 06/ 07/ 05 °
TO 0.1 KM SQUTH OF RQU SAN RAFAEL, CA 94901
CONSTRUCT HOV LANES SUI SAN CITY, CA 94585 (415) 257- 3647

HB5 SWPPP
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04-MRN-101-8.4/9.7 I'N MARIN COUNTY N LARKSPUR, CORTE DI ABLO CONTRACTORS, I NC. ADAM SOPLCP $10, 359, 653 01/17/02 100%
04-226124 MADERA AND SAN RAFAEL FROM CORTE 756 WEST FRANCI SCO $10, 071,071 01/29/02 99%
ACNH- P101- (992) MADERA CREEK BRI DGE TO ROUTE 580 AND BLVD. $58, 160 04/ 29/ 05 0
CM.- 6204- (042) 101 SEPARATI ON SAN RAFAEL, CA 94901
CONSTRUCT HOV LANE (925) 552- 8250 (415) 257- 3647
HBS
04-MRN-101-13.2/22.3 I'N MARI N COUNTY AT VARI OUS LOCATI ONS AMERI CAN CI VIL CONSTRUCTORS  RUSSELL, STEVE $393,585 04/29/04 88%
04- 443534 BRI DGE DECKS AND JO NT SEALS VEST COAST I NC 756 FRANCI SCO BLVD $312, 110 05/ 06/ 04 88%
3701 MALLARD DRI VE VEST $0 02/23/05 0
SAN RAFAEL CA 94901
BENICIA CA 94510 (415) 257- 4845
HA21 SWPPP
04-MRN-101-75.7 N MARIN COUNTY TN SAUSALI TO, MARIN DI ABLO CONTRACTORS TNC RUSSELL, STEVE $9, 635,528 10/07/03 100%
04- 270304 CITY AND M LL VALLEY AT VARI QUS 7 CROW CANYON CT STE 100 756 FRANCI SCO BLVD $9, 724,273 10/ 15/ 03 99%
ACNH QLO1- (043) LOCATI ONS VEEST $0 04/12/05 °
G Q101- (043) UPGRADE MEDI AN BARRI ER SAN RAMON  CA 94583 SAN RAFAEL CA 94901 04/ 15/ 05
(415) 257- 4845 OVER RUN
HA27 SWPPP
04-NAP-29-4.4/5.2 N NAPA COUNTY TN NAPA FROM 0.5 KM O C. JONES, TNC ELT AS MOUSA $2,303,016 06/24/04 99%
04- 0A0504 SOUTH TO 0.7 KM NORTH OF THE 12 AND 285 M NI DRI VE P.O. BOX 4282 $2,362,369 07/09/ 04 98%
ACST- P029- (095) 29 | NTERSECTI ON NAPA, CA 94558 $0 04/01/05 0
P- P029- ( 095) W DEN EXI STI NG HI GHVWAY VALLEJO, CA 94589 (707) 265-1920
HB4N SWPPP
04-NAP-29-11.6/13.5 I'N NAPA COUNTY TN NAPA ON ROUTE 29 R AND L BROSAMER, INC MOUSSA, ELI'AS $42,132,500 01/11/02 55%
04- 120614 FROM FI RST STREET OVERCROSSI NG TO P. O BOX 238 P.Q BOX 4282 $42, 069, 957 01/22/02 100%
ACST- P029- ( 089) SI ERRA AVENUE NAPA, CA 94558 $126, 028 05/ 31/ 05 °
P- P029- (089) CONSTRUCT | NTERCHANGE ALAMD, CA 94507-0238 (707) 265-1920
HE14 SWPPP
04-NAP-29-73.6 N NAPA COUNTY TN NAPA FROM 1.1 KM GHILOTTI CONSTRUCTI ON CO., | NCELI AS MOUSSA $1,394,299 06/23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO. NAPA JUNCTI ON RD P. O BOX $1, 378,271 07/ 06/ 04 100%
SOUTH KELLY ROAD NAPA, CA 94558 $41,387 09/ 23/05 °
SURFACE EXI STI NG ROADWAY AVERI CAN CANYON, CA 94503 (707) 264- 1920

HVL SWPPP
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04- NAP-121-5.0/5.7 I'N NAPA COUNTY IN NAPA CITY FROM 0.9 C C. MYERS, | NC. KI SH YAMA, DARI N $29, 740,303 02/13/03 65%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O BOX 4282 $19, 942,220 02/ 25/ 03 67%
ACST- P121- (020) 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $1, 254,795 04/ 19/ 07 0
P- P121- (020) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252- 5858
ACBR- P121- ( 020)
HA21 SWPPP
04-SCL-17-.1/2 I'N SANTA CLARA COUNTY ABOUT 22.3 KM PAVEX CONSTRUCTI ON SAN JOSE CONSTRUCTI ON $260,524 12/20/04 12%
04- 298704 NORTH OF SANTA CRUZ FROM 0.4 KM TO 330 BLOMQUI ST STREET OFFI CE $141,971 12/29/04 54%
ACST- PO17- (100) 0.8 KM NORTH OF SANTA CRUZ COUNTY 1007 KNOX AVENUE $141,971 08/11/05 0
PHG- PO17- ( 100) LI NE AND FROM 1.2 KM TO 1 REDWOCD CI TY CA 94063 SAN JOSE CA 95122
PAVE AND W DEN TURNOUT (408) 254- 5848
HB1 SWPPP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/04 14%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $31,933 10/19/04 37%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/24/07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254- 5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 SWPPP
04- SCL-87-6.5/8.9 I'N SANTA CLARA COUNTY I N SAN JOSE WATKI N & BORTOLUSSI , PANDYA, NI LESH $811,840 12/08/00 0%
04- 4874V4 FROM COLEMAN AVENUE TO 0.2 KM NORTH 77 LARKSPUR STREET 650 | RENE STREET $730,116 12/27/00 0%
ACNH- S087- (017) OF Al RPORT PARKWAY SAN JOSE, CA 95110 $5,220 01/30/06 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA 94901-4886 (408) 277- 1363
PLANT EST
HE14 SWPPP SATI S
04-SCL-87-7.1/7.8 I' N SANTA CLARA COUNTY I'N SAN JCSE GRANI TE CONSTRUCTI ON 120 RAYMOND BALALLO $25, 126, 623 10/ 28/ 02 99%
04- 4874R4 FROM JULI AN STREET TO ROUTE 101 GARNI TE ROCK WAY SAN JOASE, CAg50 | RENE ST $24,324,000 11/05/02 97%
ACNH- S087- (023) W DEN HI GHWAY 95136 SAN JACS , CA 95110 $313,321 05/30/05 0
(408) 277- 1353
HE14 SWPPP
04- SCL-87-8.0/9 I'N SANTA CLARA COUNTY I N SAN JOSE DESI LVA GATES BENCO A JO NT JOHN MUENCH $24,595,783 07/16/02 100%
04- 4874C4 FROM 0.5 KM NORTH OF ROUTE 880 TO 0. 6 VENTURE 650 | RENE STREET $24, 680, 136 07/24/02 100%
ACNH- S087- (021) KM NORTH OF Al RPORT PARKVWAY P O BOX 2909 SAN JOSE CA 95110 $0 04/08/05 ?
FREEWAY, STRUCTURES AND | NTERCHANGE (408) 277-1351 04/ 11/ 05
DUBLI N CA 94568 COVPLETED

HE14 SWPPP
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HA22 SWPPP

COCHRANE ROAD OVERCROSSI NG
RESURFACE EXI STI NG H GHWAY

WATSONVI LLE, CA 95076

(408) 254- 5840

Statement of Ongoing Contracts as of 05/ 03/ 05
District 04
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04-SCL-87-7/5.1 N SANTA CLARA COUNTY I'N SAN JOSE RGW CONSTRUCTI ON' T NC 550 SAMUEL WANG $40, 232,721 12/08/04 7%
04- 43964 FROM 0. 4 KM NORTH OF BRAHNAM LANE GREENVI LLE ROAD LI VERMORE, CAG50 | RENE STREET $764,949 12/17/ 04 204
ACNH- S087- (027) OVERCROSSI NG TO 0.4 KM NORTH OF 94550 SAN JOSE CA 95110 $752, 409 05/ 03/ 06 0
VI RG NI A STREET OVERCROSSI NG (408) 277- 1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22 (925) 606- 2400
04-SCL-101-39. 3/ 41 I'N SANTA CLARA COUNTY I'N SAN JOSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM,  SI' AVOSH $9,776, 414 10/ 10/03 85%
04- 487604 FROM BROKAW ROAD UNDERCROSSI NG TO 0.5 330 BLOMQUI ST STREET 650 | RENE STREET $9, 023, 154 10/ 22/ 03 91%
ACNH- QL01- (044) KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $0 05/10/05 0
OVERCROSSI NG REDWOOD CI TY CA. 94063 (408) 277- 1405
CONSTRUCT AUXI LLI ARY LANE
HB4C SWPPP
04-SCL- 101-44.6/45 I'N SANTA CLARA COUNTY I'N SUNNYVALE  AMLAND ORDOUBADI,  SHAVW $445,836 05/15/02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R QAKS AVENUE 3168 KNI GHTS BRI DGE RD $404, 266 05/ 28/ 02 0%
OVERCRGOSSI NG TO 0.4 KM NORTH OF FAIR $1,960 03/10/06 0
QAKS AVENUE OVERCROS SAN JOSE CA 95132 (650) 210- 2006
HI GAWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
04-SCL-101-45.5/45.9 N SANTA CLARA COUNTY TN SUNNYVALE  AMLAND SAI DI AN, JACOB $570, 262 05/ 04701 100%
04- 284904 FROM 0.3 KM SOUTH OF MATHI LDA AVENUE 3168 KNI GHTS BRI DGE ROAD 465-B FAI RCHI LD $484,012 05/21/01 850
OVERCRGSSI NG TO 0. 3 KM NORTH OF DRI VE, SU TE 206 $3,750 08/12/05 0
MATHI LDA AVENUE OVERCROSSI SAN JOSE, CA 95132 MOUNTAI N VI EW CA 94043
PLANTI NG AND | RRI GATI ON (650) 210- 2018 OVER RUN
HA25
04-SCL-101-50. 1/50. 4 N SANTA CLARA COUNTY N MOUNTAI N O.C. JONES & SONS, TNC ATTIN.  CHARLES KOOS $636, 396 03/19/04 0%
04- 239704 VI EW AND PALO ALTO FROM THE SAN PETE BENSON, PRQJ MANGR 1007 KNOX AVENUE $683, 766 03/ 29/ 04 0%
ANTONI O ROAD OVERCROSSI NG TO 0.5 KM 3045 ALFRED STREET SAN JOSE, CA 95122 $26, 275 07/ 05/ 05 °
SOUTH OF THE SAN ANTONI O ROA (408) 254- 5838
I NSTALL TRAFFI C SI GNALS SANTA CLARA, CA 95054 PLANT EST
HB4N SWPPP SATI S
04-SCL-101-717.6 N SANTA CLARA COUNTY TN AND NEAR PAVEX CONSTRUCTI ON BERTHA ROVAN $12, 862,521 06/29/04 43%
04- 0C7504 G LROY AND MORGAN HI LL FROM SAN 411 WLAKER STREET 1007 KNOX AVENUE $8, 886, 456 07/ 19/ 04 69%
ACNH QL01- ( 060) BENI TO COUNTY LI NE TO 0.3 KM SOUTH OF SAN JOSE 95122 $10, 469 06/ 17/ 05 °
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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1,747,891 08/15/02 60%
04- 244604 VARI QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1,378,583 09/11/02 78%
ACNH- S087- (022) REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $9,805 11/30/06 0
ACI M 280 -(105) CLOVI S CA 93611 (408) 254- 5840
(559) 299- 1033
HA25
04- SCL-280-2.8/4.4 I'N SANTA CLARA COUNTY I N SAN JOSE WATKI N & BORTOLUSSI | NC PATEL, NIM $1,669,233 06/11/02 0%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 566, 002 06/ 24/ 02 0%
ACl M 280 -(101) KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $21,901 06/ 23/ 05 0
HI GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254- 5705
PLANT EST
HA25 SATI S
04- SCL-280-/2.7 I'N SANTA CLARA COUNTY I N SAN JOSE PAVEX CONSTRUCTI ON DI VI SI ON $2,615,697 11/23/04 0%
04-0C7704 FROM ROUTE 280, 680 AND 101 330 BLOMQUI ST STREET $0 12/08/04 0%
ACI M 280 -(109) SEPARATI ON TO 0. 3 KM SOUTH OF BI RD $0 0
AVENUE OVERCROSSI NG REDWOOD CI TY CA 94063
RESURFACE ASPHALT CONCRETE (831) 768- 2700
HA22 SWPPP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,899,975 09/09/04 10%
04- 253404 VARl QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $300, 666 09/ 20/ 04 16%
AClI M 880 - (056) HI GHVWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $9,844 12/16/08 0
SAN JOSE CA 95132 (408) 254- 5705
HA25 SWPPP
04-SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY I N SAN JOSE AND AMLAND CHARLES KOSS $259,967 08/21/01 67%
04-122914 M LPI TAS FROM 1.5 KM SQUTH CF 3188 KNI GHT BRI DGE RD 565-B FAIRCH LD DR # $232,269 09/06/01 89
MONTAGUE EXPRESSVWAY OVERCROSSI NG TO 206 $1,450 05/17/06 0
1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043
H GHWAY PLANTI NG REPLACEMENT (650) 210- 2019 SUSPENDED
HE13
04- SCL-880-9.9/10.5 I' N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG AND GRADI NG SULEI MAN, MOHAMAD $31, 446,174 07/17/01 0%
04- 285524 I'N M LPI TAS AND FREMONT FROM 1.6 KM | NC. P. 0. BOX 1306 $31, 425,538 07/26/01 0%
ACNH- 880 - (047) SOUTH TO 0.7 KM NORTH OF THE COUNTY P. O BOX 6227 FREMONT, CA 94538- 1306 $765 04/ 20/ 07 0
| -880 -(047) LI NE (510) 249- 1560
BRI DGE W DENI NG AND RECONSTRUCTI ON CONCORD, CA 94524 PLANT EST

HE11l SWPPP SATI S
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District 04
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Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04- SCL-5736-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT RGW CONSTRUCTI ON COVPANY 550 BERTHA ROVAN $6,474,560 12/19/02 99%
04- 124784 NORTH OF MONTEREY ROAD AND BERNAL GREENVI LLE ROAD LI VERMORE CA 1007 KONOX AVENUE $6, 487,765 01/07/03 99%
ROAD | NTERSECTI ON 94550- 9235 SAN JOSE CA 95122 $9,362 05/ 20/05 0
CONSTRUCT NEW MAI NTENANCE STATI ON (408) 254- 5840
HA12 SWPPP
04- SF-80-4.6/5 IN THE CI TY AND COUNTY OF SAN R & L BROSAMER MARCUS WASHI NGTON $17,370,798 10/03/03 88%
04- 248214 FRANCI SCO FROM 0.1 KM SOUTH OF 675 HEGENBERGER RD 295 SAN BRUNO AVE $13, 965,841 10/ 15/ 03 80%
ER- 1599- (004) HARRI ET STREET TO FOURTH STREET SAN FRANCI SCO, CA 94103 $726,401 07/13/05 0

W DEN FOURTH STREET OFF RAMP

OAKLAND, CA 94621

(415) 703- 3279

HA23 SWPPP
04-SF-80-4.9/5.9 N THE CI TY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $191, 330,390 06/06/03 38%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $92, 545,473 06/ 16/ 03 48%
FRANCI SCO QAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $553, 408 06/ 03/ 08 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396- 9171
HA4S3 SWPPP
HA23
04-SF-80-6.0/7.5 N THE G TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA FERNANDO $6, 117,000 02722705 9%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO CONSTRUCTI ON | NC 295 SAN BRUNO AVENUE $370, 055 03/ 09/ 05 6%
QAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94103 $370, 055 01/ 30/ 06 0
REPLACE BRI DGE FENDERS (415) 703- 3275
PLEASANTON CA 94566
HA21 SWPPP
04-SF-80-7.8/8.2 I'N THE CI TY AND COUNTY OF SAN C.C. WYERS TNC. LOURDES DAVI D $76, 721,463 03/10/ 04 12%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMVA ROAD $17, 399, 343 03/ 25/ 04 23%
ACBR- 080 - (097) CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $504, 297 05/ 24/ 06 0
| M 080 -(097) SAN FRANCI SCO, CA. 94130 (510) 622- 5660
SUSPENDED
HA4S3 SWPPP
04-SF-80-7.9/0 I'N SAN FRANCI SCO COUNTY I N SAN VEST BAY BUI LDERS BEAU, WRI GHTSON $11,301, 768 04/03/03 100%
04- 01204 FRANCI SCO AT YERBA BUENA | SLAND PO BOX 3474 280 BEALE STREET $10, 890, 510 04/ 15/ 03 96%
RETROFI T EXI STI NG STRUCTURES SAN FRANCI SCO CA 94105 $353, 836 05/07/05 0

HA4S3 SWPPP

SAN FRANCI SCO CA 94912- 3474

(415) 356- 6630
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04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $179, 048,186 04/01/04 27%
04-0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURVA ROAD 333 BURVA ROAD $46, 839, 321 04/ 22/ 04 26%
ACBR- 080 - (095) CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $160, 561 05/26/07 0
| M 080 -(095) OAKLAND, CA 94607 (510) 286- 0538
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C1 MANSON A JONT  CCE, DOUG $1, 101,530,905 01/17/02 65%
04-012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND VENTURE 345 BURVA ROAD $797,534,043 01/22/02 7204
AClI M 080 - (085) FROM 1.3 KM EAST OF THE YERBA BUENA P O BOX 1769 OAKLAND, CA. 94607 $16, 578,517 04/ 15/ 07 0
| SLAND TUNNEL EAST PORTAL (510) 622-5101
REPLACE SFOBB EAST SPAN VANCOUVER WA 98668
HA4S3 SWPPP
04-SF-101-4.7/5.1 IN THE CITY AND COUNTY OF SAN PROVEN MANACGEMENT, | NC WALI D KHALI FE $27, 309,430 09/18/03 83%
04-291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 295 SAN BRUNO AVE $21, 972,210 10/02/03 80%
ACNH- QLO1- (049) TO MARKET STREET ON THE CENTRAL SAN FRANCSI CO, CA 94103 $1, 853,123 08/10/05 0
FREEWAY SAN FRANCI SCO, CA 94111 (415) 703- 3322
W DEN CENTRAL FREEVWAY
HA23 SWPPP
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C | NC CALTRANS CONSTRUCTI ON $2,330,650 12/01/04 0%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD ELECTRI CAL $76,500 12/10/04 3%
ACST- QLO1- (086) LYON STREET 3401 REGATTA BLVD $76,500 12/ 14/05 0
PHG- QLO1- ( 086) MODI FY TRAFFI C SI GNALS NOVATO CA 94945 RI CHVOND CA 94804
(510) 231- 7139
HB4N SWPPP
04- SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL $6,673,076 04/01/05 0%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE $0 04/13/05 0%
ACST- 1187- (008) MAR BOULEVARD $0 ()

P- 1187- (008) RETAI Nl NG WALL AND EMBANKMENT ALAMO CA 94507 (510) 774- 4396

HE14 SWPPP
04- SM 84-27.7/28.2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM.AND BADR, BASSAM $433, 845 06/19/03 46%
04-015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE ROAD 551 PILFRIM DR STE A $339,935 07/03/03

78%

M TI GATI ON PLANTI NG AND | RRI GATI ON FOSTER CI TY, CA 94404

(650) 358- 4561

$32,430 04/30/07
SAN JOSE, CA 95132

HE2 SWPPP
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District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04-SM 92-.9/2.5 I'N SAN MATEO COUNTY AT VAR QUS GORDON N BALL I NC. DOUG | NORI $880, 136 05/04/04 100%
04-1S51704 LOCATI ONS 333 CAM LLE AVE. 551 PILGRI N DRI VE #A $909, 006  05/13/04 .0,
ACST- 35L5- (004) REPAI R DRAI NAGE SYSTEMS AND SLOPES FOSTER CI TY, CA. 94404 $0  04/19/05 0
P- 35L5- (004) ALAMD, CA 94507 (650) 358- 3704 04/ 22/ 05
HA23 SWPPP
04- SM 101-3.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO, DE SI LVA GATES DARRYL SCHRAM $25,710,000 01/17/03 99%
04- 2357A4 BELMONT, SAN CARLOS AND REDWOCD CI TY 11555 DUBLI N BLVD 551 PILGRIM DR $25, 299, 663 02/03/03 98%
ACNH- QL01- (018) AT VARI OQUS LOCATI ONS FOSTER CITY, CA 94404 $180, 762 06/ 01/ 05 0
W DEN EXI STI NG H GHWAY DUBLI N, CA 94568 (650) 358- 3709
HB4C SWPPP
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON, | NC. I NORI, DOUG $8,892,514 02/15/01 0%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON PO BOX 2910 551A PI LCRI M DR $9, 102,629 03/02/01 0%
ACNH- P101- (963) AVENUE OVERCROSSI NG TO 0.2 KM SOUTH FOSTER CI TY, CA 94404 $0 07/31/05 °
OF HI LLSDALE BOULEVA LIVERVORE CA 94551 (650) 358- 3704
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
04- SM 101-13.4/0 I'N SAN MATEO COUNTY I N SAN MATEO AT GORDON N BALL I NC ABELA, FERNANDO $4, 886,666 03/21/03 0%
04- 274204 TH RD AVENUE OVERCROSSI NG 333 CAM LLE AVE 295 SAN BRUNO AVENUE $4, 881,356 04/03/03 0%
ACNH Q101- (029) | MPROVE DRAI NAGE CAPACI TY SAN FRANCI SCO, CA. 94103 $27,640 05/15/05 °
ALAMDO, CA 94507 (415) 703- 3275
PLANT EST
HA21 SWPPP SATI S
04-SOL-29-.1/0 I'N SCLANO COUNTY I N VALLEJO FROM 0.2 BAY CITIES PAVING & GRADING  SIDHU BALJIT $798,228 03/29/05 0%
04- 299204 KM SOQUTH TO 0.2 KM NORTH OF MARI TI MEI NC 2320 COURAGE DRI VE $0 04/11/05 0%
ACST- S029- (097) ACADEMY' DRI VE | NTERSECTI ON PO BOX 6227 SUl TE 106 $0 10/ 18/ 06 0
PHG- S029- (097) W DEN ROADWAY FAI RFI ELD CA 94533
CONCORD CA 94524 (707) 648- 4081
HB1 SWPPP
04-SOL.-37-7.2/7.2 I'N SCLANO COUNTY I N VALLEJO AT THE BAUNAN LANDSCAPE | NC BUTTERS, CARL $492, 403 06/10/02 0%
04- 0T14C4 VALNUT STREET OVERCROSSI NG 115 BROCKSI DE DRI VE 2320 COURAGE DRI VE $446,568 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUl TE 106 $600 05/ 15/ 06 °
RI CHMOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428- 2060 PLANT EST

HE14 SATI S
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message

04-SOL-37-8.0/9. 3
04-0T1414
ACNH- P037- (096)

I'N SCLANO COUNTY I'N VALLEJO FROM NAPA OC JONES & SONS, | NC $21, 395,605 12/18/01 94%

RI VER BRI DGE TO SONOVA BOULEVARD 285 MN DR $23, 069,848 01/07/02 97%

CONSTRUCT FOUR LANE FREEWAY $212,517 06/ 03/05 0
VALLEJO, CA 94589 (707) 428- 2060

BUTTERS, CARL

HE14 SWPPP

04-SOL-37-9.3/10.5 I'N SOLANO COUNTY I N VALLEJO FROM 0.1 O C JONES AND SONS | NC AND M CVMAHANTESH ANI GOL $36, 443,938 12/11/02 75%
04- 0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 M CONSTRUCTI ON | NC A $32, 041,077 12/ 26/02 85%
NH- -( ) KM EAST OF DI ABLO STREET JO NTVENTURE $2, 531,239 10/ 24/05 °

CONSTRUCT FREEWAY AND | NTERCHANGE 1520 FOURTH STREET (707) 648- 4044
HE14 SWPPP BERKELEY CA 94710
(510) 526- 3424

04-SOL-80-12.8/16.2 I N SOLANO COUNTY | N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $726,410 04/21/04 0%
04-0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $585, 492 05/ 06/ 04 0%
ACl M 080 - (343) ROADVWAY EXCAVATI ON AND CONCRETE STE 103 $3,103 05/20/ 05 0

SAN LORENZO CA 94580 FAI RFI ELD CA 94533

(707) 428- 2015 PLANT EST

HE13 SWPPP SATI S
04-SO.-80-13.0/ 16 I'N SOLANO COUNTY IN FAIRFITELD FROM  OC JONES & SONS INC 1520 2320 COURAGE DR SU' T $13,295,159 12/17/03 96%
04-0T16U4 680 AND 80 SEPARATION TO 0.7 KM WEST FOURTH STREET BERKELEY CA 106 $13, 482,896 01/ 05/ 04 100%
ACI M 080 - (342) OF ROUTE 12 AND 80 CONNECTOR 94710 FAI Rl ELD $92,286 04/ 29/ 05 0

OVERCROSSI NG CA 94533

W DEN EXI STI NG H GHWAY (707) 428- 2060
HE13 SWPPP
HA22
04-SOL-80-16. 9/44.5 I'N SOLANO COUNTY AT VARI QUS LOCATI ONSDE SILVA GATES CONSTRUCTION 2320 COURAGE DR $9, 888,888 01/14/05 1%
04- 444304 UPGRADE EXI STI NG MEDI AN BARRI ER 11555 DUBLIN BLV. P.Q BOX STE#106 $1, 933,479 01/ 28/ 05

2909 DUBLI N, CA 94568 FAI RFI ELD 20%

11555 DUBLI N BLV. CA 94533
(707) 428- 2015

ACI M 080 - (345) $1, 488,567 10/ 31/ 05

HA27 SWPPP DUBLI N CA 94568

04-SOL-680-.3/1 I'N SCLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $71, 809,835 12/20/01 90%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $59, 719, 717 01/08/02 87%
ACI M 680 -(054) AND 780 | NTERCHANGE SUTI E 200 $1, 127,235 07/ 30/ 05 0

HE2 SWPPP

CONSTRUCT BRI DGE | NTERCHANGE

BENI CI A CA 94510

MARTI NE, CA 94553
(925) 957- 2007
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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04- SOL-680-1.5/0 I'N SOLANO COUNTY I N BENI Cl A AT THE DI ABLO CONTRACTORS LIU, AGNES $7,273,203 10/20/00 0%
04-013084 TRI BRI DGE MAI NTENANCE STATI ON NO. 7 CROW CANYON COURT, SUI TE 4585 PACHECO BLVD, $7,189,713 11/01/00 0%
CONSTRUCT MAI NTENANCE FACI LI TY SUl TE 200 $145 10/11/05 0
100, SAN RAMON, CA 94583 MARTI NEZ, CA 94553
(925) 957- 2073 PLANT EST
HE2 SWPPP SATI S
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY IN BENICI A FROM 0.5 PCI CONSTRUCTORS | NC. 2100 4585 PACHECO BLVD. $5,578,271 08/12/04 33%
04- 006084 KM EAST OF | NDUSTRIAL WAY TO 1.0 KM GOODYEAR ROAD BENICIA CA MARTI NEZ $4, 387,833 09/ 02/ 04 "y
WEST OF LAKE HERVAN ROAD 94510 CA 94553 $460, 777 01/31/06 0
M TI GATI ON WETLAND (925) 250- 5654
HE2 SWPPP
04- SO\ 12-15.3/29. 4 I'N SONOVA COUNTY AT VARI QUS LOCATI ONS TRUESDELL CORPORATI ON OF $333,061 04/07/05 0%
04- 443584 TREAT BRI DGE DECKS AND JO NT SEALS CALI FORNI A I NC $0 04/20/05 0%
3529 E WOOD STREET $0 0
PHOENI X AZ 85040
HA21 SWPPP (602)437-1711
04- SON- 12-34.8/34.8 I'N SONOVA COUNTY AT BOYES HOT SPRING BLUE | RON, I NC LEGALLEE, DALE W $585, 000 04/26/04 100%
04- 219874 AT 0.1 KM SQUTH OF FETTER AVENUE 2222 GRAND CANAL STE #5 202 4TH STREET $490, 851 05/ 07/ 04 84%
REPLACE CULVERT SANTA RCSA $30,071 05/15/05 0
STOCKTON, CA 95219 (707)576- 2404
OVER RUN
HA22 SWPPP
04- SON-37-.4/3.2 I'N SONOVA COUNTY ABOURT 12 KM EAST OF M BUMGARNER | NC HAL STREATER $589, 275 02/22/05 0%
04- 291504 NOVATO FROM 0. 7 KM EAST OF MARI N 1175 GREENVI LLE ROAD 1009 CLEGG COURT STE $0 03/08/05 0%
ACST- P037- (124) COUNTY LINE TO 1.2 KM WEST OF ROUTE A $0 0
PHG- P037- (124) 37 AND 121 SEPARATI ON LI VERMORE CA 94550 PETALUVA CA 94954
CONSTRUCT MEDI AN BARRI ER (707) 781- 2640
HB1 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $602, 758 06/ 26/ 03 100%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $532,279 07/09/03 949%
BRI DCE SANTA RCSA $39,191 11/15/07 0

HA4S2 SWPPP

CONSTRUCT VI EW AREA NAPA CA 94559

(707) 226- 6117
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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS, | NC CAMERQN, JAMES $9, 233,303 09/29/04 7%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON CT, SUITE 100 4030 OCClI DENTAL ROAD, $1, 606, 915 10/ 13/ 04 17%
ACNH- QLO1- (058) NORTH OF 110 AND 116 SEPARATI ON AND BLDG A $191, 068 07/ 06/ 06 0
OVERHEAD SAN RAMON, CA 94583 SANTA ROSA, CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 566- 3956
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,620,151 12/17/03 51%
04- 130214 0.3 KM SQUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $1,787,389 12/26/03 67%
ACNH- QLO1- (027) ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $154, 597 10/ 30/ 05 0
CML.- 5379- (010) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
(707) 566- 3956
HB6 SWPPP
HB4N
04- SON- 101- 16. 8/ 19. 4 I'N SONOVA COUNTY | N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $3,876,835 06/22/04 33%
04- 272424 ROSA AT VARI QUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $2, 265,015 07/06/04 59%
ACNH- QLO1- (050) CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $0 02/15/06 0
ALAMD, CA (707)576- 2404
HB5 SWPPP
04-SON-101-52.2/0 1N SONOVA COUNTY I N CLOVERDALE AT ~ CONDON- JOHNSON & ASSOCI ATES HAL STREATER  $695,605 12/07/04  52%
04- 278904 KI'NG RI DGE HEIl GHTS P O POX 12368 1009 CLEGG COURT, STE $518, 283 12/ 15/ 04 719
SLOPE STABI LI ZATI ON A $316, 743 07/ 13/ 05 0
OAKLAND CA 94606 PETALUVA CA 94954
(707) 781- 2640
HA23 SWPPP
04- SON- 116-24.2/25. 4 I'N SONOVA COUNTY I N AND NEAR ARGONAUT CONSTRUCTORS P. O. BOXHAL STREATER $3, 768, 783 10/ 20/03 96%
04- 131244 SEBASTOPCL FROM 0.3 KM EAST OF 639 1006 CLEGG COURT, $3, 443,153 10/ 28/ 03 96%
ACST- P116- (039) OCCl DENTAL ROAD TO 0.6 KM WEST OF 1236 CENTRAL AVE SUTE A $16, 897 06/ 20/ 05 0
P- P116- (039) HURLBUT AVENUE PETALUMA, CA 94954
STPE- P116- ( 039) W DEN EXI STI NG ROADVWAY SANTA ROSA, CA 95402 (707) 781- 2640
HB4N SWPPP
TEA2
04- SON- 116-39. 3/46. 8 I'N SONOVA COUNTY NEAR SCHELLVI LLE CGHI LOTTI CONSTRUCTI ON STREATER, HAL $1,419,859 06/29/04 79%
04- 0C8204 FROM 4.1 KM WEST OF ADOBE ROAD TO 246 GHILOTTI AVE 1009 CLEGG CT $1, 287,221 07/ 09/ 04 95%
ACST- 116 - (040) ROUTE 121 PETALUMA, CA 94954 $20, 625 04/ 30/ 05 0
P-116 - (040) RESURFACE ASPHALT CONCRETE SANTA ROSA (707) 781- 2404
HA22 SWPPP

Totals. Authorized Final Amt: $3, 735, 880, 306 Completed to Date: $2, 683, 113, 722 Work ThisMonth: $66, 017, 443
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04- ALA- 13- 4.
04- ALA- 13-5.
04- ALA- 13- 6.
04- ALA- 13- 8.
04- ALA- 80- 2.
04- ALA- 80- 5.
04- ALA-80-7.
04- ALA-92- 2.

719.
0/ 5.
4/ 9.
2/ 8.
5/ 3.
71 6.
1/8
6/6.3

0 00 ©O© O O O

04- ALA-123-/5.2

04- ALA-580-15.0/19.1
04- ALA- 580-44.7/45. 4
04- ALA-580-47.8/47.9
04- ALA- 880-15.4/17.9
04- ALA- 880-32. 7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA-880-/2.9
04-CC-4-22.2/23.8
04- CC-4-25.8/31
04-CC-4-8.4/8.7
04-CC-80-3.4/3.8
04-CC-80-6.3/7.6

04- CC- 80- 13.

7/14.1

Statement of Ongoing Contracts - Index

Contract

04- 1R0424
04- 443404
04- 270704
04- 247504
04-181734
04- 181624
04- 181634
04- 045064
04- 249714
04- 2R0604
04- 440404
04-181794
04- 243004
04- 292364
04-2923A4
04-2332U4
04-229014
04- 0C7104
04- 263604
04- 158004
04-1818A4
04- 013094

Page
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04- CC-123-/2.2
04- CC-580-6.1/7.8
04- CC- 680- 13. 7/ 14.
04- CC- 680- 15. 6/ 24.
04- CC- 680- 23. 9/ 24.
04- CC- 680- 24. 6/ 25.
04- CC- 680- 24. 9/ 25.
04- CC- 680- 25. 1/ 25.
04- CC- 680-/ .6
04- VRN- 1-8.1/11.6
04- MRN- 1-43.2/ 0
04- VRN- 101-.1/.9
04- MRN- 101-4.8/8.3
04- MRN- 101- 8. 3/8. 4
04- VRN- 101-8.4/9.7
04- MRN- 101-13. 2/ 22. 3
04- VRN- 101-/5.7
04- NAP-29-4.4/5. 2
04- NAP-29-11.6/13.5
04- NAP-29-/3.6
04- NAP- 121-5.0/5.7
04- SCL-17-.1/2

g o1 B O W ©

Statement of Ongoing Contracts - Index

Contract

04- 270204
04-0438U4
04- 128204
04-2285U4
04- 006054
04- 006044
04- 006034
04- 049084
04- 228444
04- 150224
04- 159624
04- 251304
04- 0A3904
04- 226134
04- 226124
04- 443534
04- 270304
04- 0A0504
04- 120614
04- 1R8324
04- 253804
04- 298704

Page
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04- SCL-85-22.1/22.6
04- SCL-87-6.5/8.9
04-SCL-87-7.1/7.8
04- SCL-87-8.0/9

04- SCL-87-/5.1

04- SCL- 101-39. 3/41
04- SCL- 101-44. 6/ 45
04- SCL- 101-45.5/45.9
04- SCL- 101- 50. 1/ 50. 4
04- SCL-101-/17.6
04- SCL-280-/2.7

04- SCL-280-2.3/2.8
04- SCL-280-2.8/4. 4
04- SCL- 880-3.6/5. 4
04- SCL-880-6.0/7.7
04- SCL- 880-9.9/10.5
04- SCL-5736-/0

04- SF-80-4.6/5

04- SF-80-4.9/5.9
04- SF-80-6.0/7.5
04- SF-80-7.8/8.2
04- SF-80-7.9/0

Statement of Ongoing Contracts - Index

Contract

04- 1S73A4
04- 4874V4
04- 4874R4
04- 4874C4
04- 4396U4
04- 487604
04- 299604
04- 284904
04- 239704
04- 0C7504
04- 0C7704
04- 244604
04- 237604
04- 253404
04- 122914
04- 285524
04-124784
04-248214
04- 0435V4
04- 049044
04- 0120R4
04-0120G4

Page
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04- SF-80-8.3/8.5

04- SF-80-8.7/8.9
04- SF-101-4.7/5.1
04- SF-101-6.7/8

04- SM 1-38.0/38.6
04- SM 84-27.7/28.2
04-SM 92-.9/2.5

04- SM 101-3.6/11.9
04- SM 101-9.6/11.9
04- SM 101-13.4/0
04-S0OL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04-SOL-37-8.0/9.3
04- SOL- 80-12.8/16.2
04- SOL- 80-13. 0/ 16
04- SOL- 80-16.9/44.5
04- SOL-680-1.5/0
04- SOL-680-.3/1

04- SOL-680-1.6/1.9
04- SON-12-15.3/29. 4
04- SON-12-34.8/34.8

Statement of Ongoing Contracts - Index

Contract

04- 0120E4
04- 012024
04-291004
04-171204
04-1123C4
04- 015124
04-1S1704
04- 2357A4
04- 235724
04- 274204
04- 299204
04-0T14C4
04- 0T1444
04- 0T1414
04- 0T1644
04- 0T16U4
04- 444304
04- 013084
04- 006064
04- 006084
04- 443584
04-219874
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District
Federal Aid
-] -
- E-
-S-
- SH
-ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- SON- 37-.4/3.2 04- 291504 15
04- SON- 37-6.0/0 04-0T0424 15
04- SO\ 101-3.5/3.9 04- 276004 16
04- SON- 101-13.7/14.1 04-130214 16
04- SO\- 101-16.8/19. 4 04- 272424 16
04- SON- 101-52.2/0 04- 278904 16
04- SON- 116- 39. 3/ 46. 8 04- 0C8204 16
04- SO\ 116-24. 2/ 25. 4 04-131244 16

Statement of Ongoing Contracts - Federal Aid
04
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $2, 619, 592, 441

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVAY

STORM DAMAGE REPAI R

$451, 865, 988
$118, 948, 416
$271, 930, 323

$17, 773, 488
$255, 769, 649

$3, 735, 880, 306

Work Comp

$2, 076, 193, 526
$309, 487, 990
$84, 906, 630
$133, 967, 329
$14, 319, 583
$64, 238, 664
$2, 683,113, 722




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
04 $34, 590, 237
$34, 590, 237

Work completed this Period:
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